

## EE/CprE/SE 492 Biweekly Status Report 1

8/26/19 – 9/13/19

Group number: sddec19-22

Project name: Vehicle-Operator Behavior Monitoring System

Client & Advisor: Andrew Guillemette & Daji Qiao

### Team Members/Roles:

Andrew Damon

Freya Gaynor

Skand Gupta

Sydney Ehlinger

### Biweekly Summary

Our team met with our client, advisor, and graduate student team to get caught up on the progress the graduate team made over the summer. In addition to this, our team prepared for the PIRM meeting.

### Past 2 Weeks Accomplishments

- Andrew Damon: Worked on PIRM presentation
- Freya Gaynor: Worked on PIRM presentation
- Skand Gupta: Worked on PIRM presentation.
- Sydney Ehlinger: Worked on PIRM presentation.

### Pending Issues

- Andrew Damon: Waiting for grad students to allow me access to their git repository.
- Freya Gaynor: None
- Skand Gupta: Waiting on access to the graduate team's repository
- Sydney Ehlinger: Need github repository from graduate students before we can start our project.

### Individual Contributions

Name	Individual Contributions	Hours This 2 Weeks	Hours Cumulative
Andrew Damon	Worked on PIRM presentation	2	2
Freya Gaynor	Worked on PIRM presentation	2	2
Skand Gupta	Worked on PIRM presentation	2	2
Sydney Ehlinger	Worked on PIRM presentation	2	2

### Plans for the Upcoming Week

- Andrew Damon: Create a plan to merge our existing plan and what the grad students actually accomplished.
- Freya Gaynor: Get a basic framework set up for us to start from with Angular & TypeScript.
- Skand Gupta: Help out with repository and framework setup.
- Sydney Ehlinger: Create plan of action for this semester